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Dear Mr. Humphrey and Ms. Martich:

This monthly status report contains information required by the Portland Harbor Superfund Site
Administrative Order on Consent.

1. ACTIONS TAKEN IN JULY 2003
The following activities were taken in July 2003 to comply with the AOC:

e Laboratory analyses of Round 1 sediment and tissue samples continued
e The LWG continued the validation of sediment and tissue chemistry data

e May 2003 Monthly Progress Report was submitted to EPA on July 10.

2. RESULTS OF SAMPLING, TESTS AND OTHER DATA RECEIVED

e The initial Round 1 data package for tissue samples analyzed for PCB congeners and
dioxins/furans was received from Axys and forwarded to EPA.

3. SCHEDULE FOR THE NEXT TWO MONTHS
The work described in the AOC that is planned for the months of August and September 2003 includes:

e Continue to monitor sediment stakes on a quarterly basis
¢ Continue processing sediment and tissue chemistry samples
e Validate laboratory data for sediment and tissues

e Submit validated sediment data for dioxins/furans and PCB congeners and all validated tissue
data

e Submit a technical memorandum describing the proposed groundwater risk evaluation
framework
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e Prepare and submit a revised Programmatic Work Plan in response to EPA comments
received July 25 on the previous draft of the plan.

Pending products currently under preparation by LWG and scheduled for submittal over the next two
months are listed in Table 1.

4. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS AND SOLUTIONS

None.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of milestones and documents that have
been submitted to EPA as required by the AOC; these documents and milestones are listed in Table 2.
The LWG requests document/milestone approvals to verify that the terms of the AOC are being met and
issues are resolved to maintain progress on the RI/FS.

If you have any questions, please give me a call at (206) 241-5185.

Sincerely,

A ter, Shiplin
@etsy St?plin FQ‘

RI/FS Coordinator

Copies: LWG Repository
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Table 1. Status of LWG Products Pending Delivery to EPA (August/September 2003).

Deliverable/Milestone Description

Status

Review/Submittal Dates

First sediment PCB congeners and
dioxins/furans data packages for validation
by EPA

In preparation

Expected submittal date August 7,

2003

First tissue butyltins data package for
validation by EPA

In preparation

Expected submittal date August 5,

2003

Proposed Groundwater Risk Evaluation
Framework

In preparation

Expected submittal date August 1,
2003

Cultural Resources Technical Awaiting Statement of Work Pending
Memorandum from EPA
Revised Programmatic Work Plan In preparation Pending

Underline indicates text change from June 2003 Monthly Progress Report.
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Table 2. Status of EPA Pending Review of Portland Harbor Deliverables (July 31, 2003).

Deliverable/Milestone Description

Date of Draft
Deliverable or Request

Date EPA Comments Received

Status/Action Taken

Technical Memorandum: Proposed December 20, 2001 Pending Pending
Database Approach
Technical Memorandum: Data Quality December 20, 2001 Pending Pending
Objectives for Historical Data
STA/Historic Bathymetry Integration April 26, 2002 Pending Pending
Report
SPI Survey April 26, 2002 Pending Pending
Historical Database April 26, 2002 Pending Pending
Written Approval Round 1 Field December 3, 2002 EPA initially requested, and Pending
Activities received, summary of R1 Field

activities. Submittal date February

28, 2003.

EPA subsequently requested, and

received, detailed field sampling

report. Submittal date April 3,

2003.
Plant and Amphibian Reconnaissance February 2003 Pending Pending
Survey Technical Memorandum
Seep Reconnaissance Technical February 18, 2003 Pending Pending
Memorandum
Summer 2002 Bathymetry Data Report February 26, 2003 Pending Pending
Summary of Round 1 Field Activities February 28, 2003 Pending Pending
Round 1 Field Sampling Report March 14, 2003 Pending Pending
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Table 2. Status of EPA Pending Review of Portland Harbor Deliverables (July 31, 2003).

Deliverable/Milestone Description

Date of Draft
Deliverable or Request

Date EPA Comments Received

Status/Action Taken

Programmatic Work Plan

March 31, 2003

July 25, 2003

LWG revising document

Adult Lamprey Harvest Technical April 4, 2003 Pending Pending
Memorandum
Hydrodynamic/Sedimentation Modeling April 4, 2003 Pending Pending
Approach Technical Memorandum
Round 2A Field Sampling Plan April 17, 2003 Pending Pending
Proposed Fish Consumption Rates May 9, 2003 Pending Pending
Technical Memorandum
2002 Sediment Stake Erosion/ Accretion May 15, 2003 Pending Pending
Monitoring Report
Response to EPA comments on Round 1 May 16, 2003 Pending Pending
RI/FS Work Plan and Field Sampling Plan .
(Revised) Benthic Analysis Approach May 20, 2003 Draft submitted January 13, 2003; | Pending
Technical Memorandum comments on draft received
through verbal communications in
management and subgroup
meetings, as well as in written
comments.
Comments on revision pending.
Historical Chemistry Data Category May 30, 2003 Pending Pending
Reclassification Technical Memorandum
Upland Groundwater Data Review Report | June 2, 2003 Pending Pending

Underline indicates text change from June 2003 Monthly Progress Report.

Shading indicates action completed. Completed actions will be dcleted after one month.
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